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Change Title
Modification Of Major Milestone M-094-00 To Exclude 324 Building And Ancillary Buildings

Description/Justification of Change
This change package modifies major milestone M-094-00 to exclude the 324 Building and ancillary building
and structures. This change aligns with the revised and reprioritized milestones developed through
negotiations.

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead
Regulatory Agency," are denoted by using StFikeeut to indicate text deletions and double underline to
indicate text additions.

Number Milestone Due Date
M-094-00 Complete disposition of all 300 Area surplus facilities identified in the 09/30/2018
Lead R removal action work plan(s) for the 300 Area facilities: #,weluding
Agency: EPA excludingithe 324 Building and its ancillary buildings and structures.

Completion of facility disposition is defined as the completion of
deactivation, decontamination, decommissioning, and demolitionji
accordance with the removal action wrkresan. and obtaning ad
and/or Ecology apprval of the appropriate prject toeot
dM-um-(PC, The Mleanup of 300 F 2 wate smacited vlth 0
AreaeurpuD factintsand utilities vill be perfored in accordance Wth
TT F RaFty Agreement maJor Mind etOne M 016 CO , M 016 6, and
approvedg rmdeial docuignremed atog ork planE for 300 Area
waste-eltac by the sepoified due date as approved in rmvlo

____________I remedial action.4or plane.

Impact of Change
Removes the 324 Building and ancillary building and structures that are being addressed by Removal
Action Work Plan (DOEIRL-2004-77). This scope will be subject to the completion date in interim milestone
M-016-85 (TPA Change Package M-16-16-04).
Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change Control
documents, project management plans).
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